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Site Name: Operational Period: | U.S. EPA Region 6
Task Order 62 CES Environmental Date: 11-14-2014 | DAILY WORK ORDER

gir‘g::;’:"’ Response imergency and Rapid Response Service

Branch:  Federal
WORK AUTHORIZED:
Continue to pump water on site as necessary depending on rainfall,
Continue development of profiles and disposal of sludge, liquids, and solids.
Start removal of water, oil, and sludge from the ASTs.

Site Cerclis:# ~ TXD 008950461 On-Scene Coordinator: | ERRS Response Manager .
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 11.14.2014  Time:1700 | Date: 11.14.2014  Time: 1700
PERSONNELON-SITE: Q1Y [ Uswd Unused |EQUIPMENT ON-SITE:  arv  [USED  Unesed
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 ERE Generator 1 1
Health and Safety Manager. 1 1 Trash Pumps 2 2
Truck Driver/Equip Oper 1 i B Multiple Gas Monitor 1 1
Laborer 4 4 Frac Tank w Liner 1 1
| 4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 2 2
PERSONNEL OFF-SITE Open Top Roll Off 3 3
Subcontract Manager _ _1 1 . Vacuum Truck Air Mover 1 1
Health and Safety Manager. 0 0 Carbon Vapor Unit . 1 - 1
Transport and Disposal Coord 1 1 Back hoe | 1 1
Field Cost Accountant 1 1 Vacuum Boxes“ - 10 10
_ 10,000 Ib Overhead Lift 1 1 |
Storage Trailer 1 . 1 -

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

Crew completed cleaning of RO 620. Debris was removed to the warehouse. Sludge was mixed in the oily soil and
place in the OT roll off. OT 25160 is full.

’ from FT1002
RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily

paperwork, approved-corrected invoices and purchase orders. He discussed site progress and daily plans with the
nsite and offsite OSC. He approved invoices and helped T&D Coordinator with disposal options and procurements.
He set up scheduling for transport of waste for next week.

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
he WWT area. Profile completed for Republic, and worked with RM and OSC on scheduling, profiling and
procurement of waste. - - o B

H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He completed preparing of the
operation guidelines and safety review for the North and South Containment area and tanks.
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74 i ]
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO): e
Start removal of water from the North Containment. Rem_ove debris to poly sheeting nearby. Water to FT 5180.

Clean up the work béys. _ _
Start removal of oil from the South AST secondary containment
Continue to remove water from the North Pond to the sanitary sewer and the Middle Pond to the North Pond
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